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CCR No. 97-0571 Logged Date 4/14/97 Rev. - Request Type CCR

Priority Routine|:| Urgent |:| Emergency Affected Release Change Class |1

Title Need To New Disks & Power Supplies On “boston’s” RAID

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
N/A N/A

RTM Change |:| Start New Baseline |:|

Problem

The two disks and two power supplies that FOS ordered for the FOS DEC CM/compile/compute
server boston are here. The need to be installed and configured.

Proposed Solution

FOS will install and configure the two new power supplies and two disks on boston’s RAID in
coordination with HTSC and EDS.

Impact Analysis:
Organizations Affected: BOO [] Contracts [ ] ESO [] FOS M&O []

QA [] Rel. A [] Rel. B [] Rel. IR1 [ ] MRS [ ] SMO [ ] Subconts [ ]

Al |:| Other

Cost: None Small [] Medium [_] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC N/A Man-Months N/A

Materials NZ/A

Originator Shawn Firth

Signature Date
Office FOS Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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